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Const Calendar Day: 234
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Federal ID:
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the Electro Slag Weld repairs , work on
miscellaneous activities on the top of the tower . They started at 7:00 AM.

James , Eric , Chris , & Reggie had to work on the Electro Slag Weld repairs between 9 & 13 meters .

James had to work on joint F , face A

Eric had to work on joint S , Face A

Chris had to work on joint T , Face B .

Reggie had to work with all crews & with the QA & QC . He had to clean & grind in various locations .

Fritz & Andrew had to cover all the welding activities . Check Fritz report for the weld repairs detailed
activities

William , Robert , Jessie , Tony , & Steven were on the site . They had to MT , UT , & Map the repair
locations .

Certified Coating crews came to the site at 7:10 AM. Crews had to work on the tower heads

Oscar , Richard , & Jorge started on the East & South tower heads . Crews had to remove dirt , oil , &
debris from around the splice plates , use solvent to clean the surfaces & the edges of the plates , & caulk
around the plates . They started at 7:20 AM. Crews were done at 11:00 AM.

After that , crews had to clean the North & West tower heads . They had to stop at 10:30 AM. to work
on the top of the diaphragm . The had to blast the corners on the A & E plates with the diaphragm on all 4
chimneys . Brendan & Carlos joined them at 10:20 AM. Crews were done blasting at 1:30 PM. They had
to clean the blasted area & prepare it for primer
coat . Vacuum top of the diaphragm at 3:00 PM.

Check Charlie 's report for the paint detailed activities

Richard , James , & Mathew had to work on the top of the tower . Crews had to install the remaining
bolts on the orgami plates & the tower chimneys , work on the dehumidifier with the erection tower crews ,
& house keeping . They started at 7:10 AM.

Anthony , Casey , & Ryan had to work on the erection tower . Crews had to remove the top tie rods on

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 739 Date: 24-Jan-2013 Thursday

the North & South sides . They started on the North side at 7:15 AM. Crews were done at 9:00 AM. They
started on the South rods at 10:30 AM. Crews had to cut the rods into sections to pull them out of the
erection tower . They were done at 2:30 PM. Crews had to fly & set the rods on the W line . They were
done at 3:00 PM.

Mohammad had to cover all the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

APP MATHEW MULLINSIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

FOR JAMES ZHENIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM CHRIS BRUCEWelder 0.00 0.00 0.00 0.00

Bid Item: 078 T-L05-ESW.07804-0120F4 Tower Lift 05 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM DAN FELIXPainter 8.00 2.00 0.00 10.00

JNM RICK GONZALEZPainter 8.00 2.00 0.00 10.00

JNM OSCAR BERNANDEZPainter 8.00 2.00 0.00 10.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

APP BRANDON GAYAPainter 5.00 2.00 0.00 7.00
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